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What is Driving This Need?

The current database was originally developed in 1998 and has outlived its purpose and capabilities.  It is difficult to work with, is overburdened with data and 

occasionally cannot handle the transaction volumes.  The current system is missing several capabilities needed.  

The program would be without a means of tracking inspections, violations, registrations, and certificates unless it resorts to manual processes.  This would 

result in higher costs, inefficient service to County Agriculture Commissioners.

Risk to the Organization if This Work is Not Done:

The functions of the replacement CFMDB program shall be to collect, store, organize and analyze data and information for the purpose of regulating all 

registered farmers market handlers. The CFMDB will also provide various accounting functions necessary for business and audit needs of the program.  This 

web-based system would also provide for online fee assessment payment.

The implementation will provide the ability to better store and manage the amount of information that is related to the County Certified Producers and Market 

Managers programs.  The CFMDB is a user-friendly data management system that will assist the programs to initiate actions for not only compliance issues 

but also related health and safety issues.  

Description

Brief description of the proposed project:

High Level Capabilities Needed:

Need Statement

Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:

 

CDFA Inspection Services Division, I and C Branch

9/13/10
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Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:

 

CDFA Inspection Services Division, I and C Branch

9/13/10

Revenue Generation (describe how revenue will be generated):

Tangible Benefits

Intangible Benefits

Benefit Statement

Will provide capability to track fee assessments and payments currently being done inefficiently.

Cost Savings (describe how cost will be reduced):

Process Improvements (describe the nature of the process improvement):

The CFMDB will improve communications between the branch and other governmental agencies, CDFA programs, regulated industry, and the public.  

Consequently, the CFMDB will result in improved efficiency. An internal Feasibility Study Report is being prepared and a Project Charter/Project Management 

Plan will be developed to support a plan for the project.

Leverages development of similar system for the FFLDERS Egg Quality Control Registration, Inspection Tracking and Sampling System which will keep costs 

below $50,000 for contractor development efforts.  An iFSR-EZ is being prepared.

Other Intangible Benefits:

Industry perception of web-based application will be that ease of use and role based access meets their needs to remain compliant with regulations.
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Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:

 

CDFA Inspection Services Division, I and C Branch

9/13/10

Yes

Yes

Yes

Agency:

Agency:

Agency:

Improved Services:

Consistency

Online registration through completion of forms, online fee payment with credit cards, online access to inspection results and ability to upload corrective action 

plans will provide for rapid workflow turnaround and efficient compliance enforcement

Action Required“No” Responses Rationale

Enterprise Architecture

County Agricultural Commissioner's Offices - provides oversight and training to the counties with consistent and uniform application of standards, history of 

registrant, and online access to inspection checklists and reports.

CDFA Inspection Services Division Plan

Describe the nature of the impact:

Cost Avoidance (describe the cost and how avoided):

Risk Avoidance (describe the risk and how avoided):

Registrants may initially see online processes as too much work and resort to manual applications, but CDFA can conduct educational workshops with hands-

on experience to reduce this perception.

Business Plan

Strategic Plan

Describe the nature of the impact:

Nature of Impact to Other Agencies

CFM Advisory Committee - makes statistics, trend analysis and pattern analysis available online or through rapid turnaround of reports leading to better 

decision-making and better recommendations to the Secretary.

Describe the nature of the impact:

Impact to Other Agencies
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Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:
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Agency:
Describe the nature of the impact:
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Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:
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$40,000 to $50,000

to ROM Cost:

Licenses for Extraview Incident Reporting System extended from I and C Branch Leafy Greens Audit Verification Checklist Database Replacement Project to 

this project (separate purchase at $1500 per license from LIST Consulting).

Solution Alternatives

ROM Cost:

Alternative 2:

Alternative 1:

Technical Considerations for Alternative 1:

Alternative 3:

Technical Considerations for Alternative 3:

Note:  high end of range must not exceed 200% of low end of range

Note:  high end of range must not exceed 200% of low end of range

Technical Considerations for Alternative 2:

Bid CMAS contract for implementing the CFM Database Replacement and enable leveraging of FFLDERS Egg QC Database Replacement Project
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Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:
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to 

$40,000 - $50,000

$0 - $0

$0 - $0

1

2

3

4

ROM Cost Risk

ROM Cost:

ROM Cost

 Recommendation

Risk

Comparison:
Alternative 1

Leverage current FFLDERS Egg QC Replacement Project development

Conclusions:

CMAS RFO Contract Vendor staffing constraints and experience
Alternative 2

Leverage current Leafy Greens Audit Verification Checklist successes

Alternative 3 ROM Cost Risk

Note:  high end of range must not exceed 200% of low end of range
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Concept Statement

Project Name: Certified Farmers' Market Database Replacement (CFMDB)

OCIO Project #:

Department:

Revision Date:
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9/13/10

Architecture 1

Technology External

Implementation 1

M & O Support

Yes

0.25 Years / yearsAnticipated Length of Contract:

Recommendation:

extensions for

Open Procurement? Delegated Procurement?

Scope of Contract

System Business Hours: (e.g., 24x7, 9am-5pm) :

Number of Procurements: 

Num. of Sites:

Concept Approach (if known)

Procurement Approach:    (consult with OSI Procurement Center)

System Complexity: 

Num. of New Databases:

Interfaces: 

Bid using CMAS contract

1

Use an RFO to bid and create a CMAS Contract for the Replacement Project

Mainframe Client Server Web Based

New New to Staff In-House Experience

Central Site Phased Roll-out

Contractor Data Center Project Returned to Sponsor

Development Implementation M & O Other:
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